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SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL

30TH STREET

1ST. CLOSE SOUTHBOUND LANE USING TRAFFIC CONTROL AS PER STANDARD 701501
CONSTRUCT RETAINING WALL AND GUTTER (LANE TO BE OPENED WHEN
NO CONSTRUCTION WORK IS ON GOING) (STAGE I ONLY)

PHASE It

2ND. CONSTRUCT TEMP PVMT AND PROPOSED LANES ON WEST SIDE OF EXISTING ROADWAY
USE TRAFFIC CONTROL AS PER STANDARD 701325 (STAGE I ONLY).

3RD. RELOCATE TWO-WAY TRAFFIC ONTO RUNAROUND (CONSISTING OF TEMP/PROP LANES AND
PORTION OF EXISTING SOUTHBOUND LANE). USE TRAFFIC CONTROL AS PER STD 701331
CONSTRUCT THE PROPDSED NORTHBOUND LANE AND TEMP PVMT LANE EAST OF CENTERLINE.

NORTH OF F.A. 595, SPLIT TRAFFIC AND CONSTRUCT PORTION OF PROPOSED PAVEMENT
AS SHOWN (STAGE IIT ONLY).

PHASE TA:

RELOCATE TWO-WAY TRAFFIC ONTO THE TEMP PVMT AND NEW NORTHBOUND LANE
USE TRAFFIC CONTROL AS PER STD 70133l
CONSTRUCT THE PROPOSED LANES WEST OF CENTERLINE.

PHASE 1z

NOTES

1. DRAINAGE STRUCTURES, UNDERDRAINS AND STORM SEWERS SHALL BE STAGE CONSTRUCTED
AS REQUIRED BY PAVEMENT CONSTRUCTION.

2. ACCESS TO ALL PROPERTIES IN THE CONSTRUCTION AREA SHALL BE MAINTAINED AT ALL TIMES,
BY USE OF TRANSVERSE CONSTRUCTION JOINTS IN THE PAVEMENT, BY CONSTRUCTING ENTRANCES
ONE-HALF AT A TIME OR BY UTILIZING SECOND ENTRANCES.

3, MEDIAN CROSSINGS SHALL BE CONSTRUCTED AS NECESSARY TO MAINTAIN REQUIRED ACCESS. THESE
CROSSINGS SHALL CONSIST OF 8" AGGREGATE FOR TEMPORARY CROSSING, INSTALLED AS DIRECTED
BY THE ENGINEER,

4, TEMPORARY CULVERTS SHALL BE INSTALLED AS REQUIRED 8Y THE ENGINEER TG MAINTAIN ADEQUATE
DRAINAGE. SALVAGED PIPE MAY BE UTILIZED FOR THESE CULVERTS.
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